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1 Jorgensen Forge Early Action Area 94days Mon7/29/13 Thu11/14/13 > Jorg Forge Early Action Area
2 E% Prepare and Submit RAWP 15days  Mon 7/29/13 Mon 8/12/13 Prepare and Submit RAWP
3 % Owner Review 2days Mon 8/12/13  Wed 8/14/13 Owner Review
4 Respond to Owner Comments lday Wed8/14/13 Thu 8/15/13 to Owner Comments
5 % RAWP Review Meeting 1day Fri8/16/13 Mon 8/19/13 AWP Review Mzeting
6 Respond to Review meeting comments 2days Mon8/19/13  Wed 8/21/13 Respond to Review meeting comments and submit
and submit
7 % EPA/Owner Review Sdays Wed8/21/13  Wed 8/28/13 EPA/Owner Review
8 Respond to EPA -Owner Comments and 2days  Wed 8/28/13 Fri 8/30/13 Respond to EPA -Owner Comments and Submit
Submit
9 % EPA/Owner Final Review 5 days Fri 8/30/13 Fri9/6/13 EPA/Owner Final Review
10 Prepare Final RAWP and Submit 2 days Fri9o/6/13 Mon 9/9/13 Prepare Final RAWP and Submit
11 Approval of RAWP 0 days Mon 9/9/13 Mon 9/9/13
12 % Notification to US Coast Guard 14 days Mon 9/9/13 Tue 9/24/13 ificati US Coast Guard
13 Field Avtivities 57.5 days Mon 9/9/13  Thu 11/14/13 - Field Avtivities
14 Mobilization/Site Prep 7 days Mon 9/9/13 Tue 9/17/13 Py Mobilization/Site Prep
15 Upland Equipment Mobilization 4 days Mon 9/9/13 Fri9/13/13] Upland Equipment Mobilization
16 Personnel Training 1day Tue 9/10/13  Wed 9/11/13 onnel Trainjng
17 Setup Stock Pile Area 2 days Fri9/13/13 Mon 9/16/13 Setup Stock Pile Area
18 Pre-Construction Survey lday Wed9/11/13 Thu 9/12/13 re-Construction Survey
19 Install Temporary Fencing 2 days Fri9/13/13 Mon 9/16/13 Install Temporary Fencing
20 Upland H20 Treatment 3 days Fri9/13/13 Tue 9/17/13 Upland H20 Treatment
21 Placement of Silt Curtains/Oil lday Mon9/16/13 Tue 9/17/13 Plgcement of Silt Curtains/Oil Booms
Booms
22 Upland Activities 44.5 days Tue 9/17/13 Thu 11/7/13 @Upland Activ|ties
23 Demolition 7 days Tue 9/17/13  Wed 9/25/13 %
24 Upland and Shoreline/Bank 7 days  Wed 9/25/13 Thu 10/3/13 line/Bank E
Excavation
25 Backfill Filter Layer Above +2 MLLW 4days  Tue 10/29/13 Fri 11/1/13] r|Layer Above +2 MLLW
26 Backfill Rip Rap Layer Above +2 6days Thu10/31/13  Wed 11/6/13 ckfill Rip Rap Layer Above +2 MLLW
MLLW
27 Backfill Substrate Layer Above +2 2days Wed11/6/13 Thu 11/7/13 ——pammeBackfill Substrate Layer Above +2 MLLW
MLLW
28 Shoreline/In Water Activities 43 days Fri9/20/13 Fri11/8/13 Shoreline/|n Water Activities
29 |E Water Treatment Barge Released 0 days Fri9/20/13 Fri 9/20/13 o Water Treatment Barge|Released from Dry Dock
from Dry Dock
30 Allowable start date for mobilizing 0 days Fri9/20/13 Fri 9/20/13] & TAllowable start date for mobilizing in-water equipment
in-water equipment
31 Water Treatment Barge Operation 43 days Fri9/20/13 Fri11/8/13 - Water Tregtment Barge Operation
32 Mobilize H20 Treatment Barge 10 days Fri9/20/13 Tue 10/1/13 obilize H20 Treatment Barge
33 Water Treatment 23 days Wed 10/2/13 Mon 10/28/13, Water Treatment
34 Water Treatment Barge 10days  Tue 10/29/13 Fri 11/8/13] f | Water Treatment Barge Demobilization
Demobilization
35 In-water Equipment Mobilization 7 days Tue 9/24/13 Tue 10/1/13 n-water Equipment Mobilization
36 Install Mooring Pile 2 days Fri9/27/13  Sat9/28/13 Mooring Pile
37 Dredging 22 days Wed 10/2/13 Sat 10/26/13
38 Backfill Below Toe Trench - Sand 10days Thu10/17/13 Mon 10/28/13 low Toe Trench - Sand Backfill
Backfill
39 Backfill Filter Layer Below +2 MLLW 2days Mon 10/28/13  Tue 10/29/13 ilter Layer Below +2 MLLW
40 Backfill Rip Rap Layer Below +2 4 days Wed 10/30/13 Sat 11/2/13 ackfill Rip|Rap Layer Below +2 MLLW
MLLW
41 Backfill Substrate Layer Below +2 lday Mon11/4/13 Mon 11/4/13 Backfil)| Substrate Layer Below +2 MLLW
MLLW
42 Removal of TSCA lday Mon 10/28/13 Mon 10/28/13 @ Removal of TSCA
43 Backfill TSCA Area lday Tue10/29/13  Tue 10/29/13 & Backfill TSCA Area
a4 Restoration 2 days Fri11/8/13  Sat11/9/13 i@l Restoration
45 Demobilization 5 days Sat11/9/13 Thu11/14/13 % Demobilization
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